

Date		Time		Location		Activity		Duration		Status		Remarks	
Day	Month	Year	Start	End	Area	Task	Start	End	Actual	Planned	Complete	Notes	Comments
01	01	2023	08:00	12:00	Site A	Excavation	08:00	12:00	08:00	12:00	100%	Work completed on time.	Good weather.
02	01	2023	08:00	12:00	Site B	Foundation	08:00	12:00	08:00	12:00	100%	Foundation work finished.	Minor delays due to rain.
03	01	2023	08:00	12:00	Site C	Structural	08:00	12:00	08:00	12:00	100%	Structural steel erection.	Clear sky, good visibility.
04	01	2023	08:00	12:00	Site D	Roofing	08:00	12:00	08:00	12:00	100%	Roof trusses installed.	Temperature stable.
05	01	2023	08:00	12:00	Site E	Interior	08:00	12:00	08:00	12:00	100%	Interior wall framing.	Work resumed after break.
06	01	2023	08:00	12:00	Site F	Electrical	08:00	12:00	08:00	12:00	100%	Electrical conduit laying.	Coordination with other trades.
07	01	2023	08:00	12:00	Site G	Plumbing	08:00	12:00	08:00	12:00	100%	Plumbing rough-in.	Material delivery on site.
08	01	2023	08:00	12:00	Site H	Mechanical	08:00	12:00	08:00	12:00	100%	Mechanical ductwork.	Site inspection scheduled.
09	01	2023	08:00	12:00	Site I	Finishing	08:00	12:00	08:00	12:00	100%	Final site cleanup.	Project nearing completion.
10	01	2023	08:00	12:00	Site J	Handover	08:00	12:00	08:00	12:00	100%	Final handover to client.	Successful project completion.